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ADDITIONAL AND UNCHARACTERIZED SITES
OPERABLE UNIT (AUS OU)

1.0 Actions toward Achieving Compliance

Feasibility Study (FS).
The U.S. Fish and Wildlife Service (FWS) continues to provide technical direction to Shannon
and Wilson Inc. (SWI) on the draft FS. The updated master workbook matrix containing the
agency comments and written responses for the draft pilot FS and Groundwater Risk
Assessment was distributed to the agencies on June 4" and June 25th. FWS met with U.S.
Environmental Protection Agency (USEPA) and Illinois EPA (by phone) on June 6" to discuss
agency comments and concerns on the draft pilot FS. USEPA’s concerns included remedy area
sizes and additional analysis/justification for alternatives evaluation and ranking. The
Agencies participated in a conference call on June 20" to continue discussion of Agency
concerns on the RI/FS. The USACE distributed a draft tech memo on the limitations and
uncertainties on the baseline ecological risk assessment on June 25th. The draft FS is targeted
for the timeframe between later 2018 and early 2019.

Area 8 Copper Site
The pond is contaminated with dissolved copper from buried waste in a dump along the
shoreline and beneath the water. The pond in Area 8 South discharges surface water through a
culvert and overflows a low spot of the road under heavy rain events or high water levels into
the creek. Surface water samples are collected monthly and tested for dissolved copper at a
location near the culvert that discharges into the creek and where it overflows the low spot of
the road. The dissolved copper concentration of 9.1ug/l in a surface water sample collected
June exceeded the chronic aquatic water quality criteria. Concentrations of dissolved copper
have continued to decline and hardness level continued to increase since March 2018. These
concentrations appear to be influenced by rainfall and stream flows.

Draft Evaluation of Future Groundwater Risk
The results of the evaluation indicated risks for human and ecological receptors and pathways
related to potable and non-potable uses associated with the purposes of the Federal facility
including conservation, recreation, industrial, and agricultural. FWS continues to revise the
Groundwater Risk Assessment.

2.0 Status/Results of Sampling, Tests, and Other Data

e The results for dissolved copper and hardness parameters, calcium and magnesium, were
received for the surface water sample collected June 13" from Area 8 South Copper Pond. The
dissolved copper concentration of 9 ug/L exceeded the water quality criteria for the protection
of aquatic life (chronic criteria of 6.7 ug/L).
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3.0 Actions Scheduled for Next Month

Continue to provide technical direction to S&W on preparation of the FS.

Evaluate results of monitored natural attenuation bench study.

Revise tech memos for the Groundwater Risk Assessment and Sewer Line Vapor Threat
Evaluation of Area 11.

Explore options for management or containment of surface water at Area 8 Copper Pond.
Conduct surface water sampling at Area 8 Copper Pond.

Participate in a conference call with S&W and USGS on July 9™".

4.0 Modification or Delays Encountered or Anticipated

None to report.
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AREA 7 PESTICIDES SITE

1.0 Actions toward Achieving Compliance

The FWS continues to provide technical direction to TRC on the implementation of the removal
action. A Remedial Design Removal Action (RD/RA) Work Plan is being prepared and will be
attached to a Consent Decree to define the scope of work for implementation of the response
action.

The Illinois Environmental Protection Agency (IEPA) provided comments on the Removal Action
Construction Storm Water Pollution Prevention Plan on June 4. Written responses to the U.S.
Army Corps of Engineers (USACE) comments on the RD/RA Work Plan were distributed on June
4th. The USACE provided its evaluation and additional comments on the RD/RA Work. A
meeting/conference call was held June 6™ to discuss Agency comments on the RD/RA Work Plan
and Sampling and Analysis Plan (SAP). The draft final RD/RA Work Plan and written responses
to Agency comments were made available to the Agencies via link on June 13", The USEPA
provided its evaluation of the written responses to comments on the RD/RA Work Plan on June
18", The Final RD/RA Work Plan was made available to the Agencies via link on June 23",

The SAP consists of a Field Sampling Plan and Quality Assurance Project Plan (QAPP)
Addendum. The draft final SAP along with the written responses to USEPA comments were
distributed to the Agencies for review on June 18". Once the SAP is finalized, soil testing will be
conducted using a mobile lab. The refined excavation boundary maps will be included in the
RD/RA Work Plan. FWS distributed SRS’ audit memo and laboratory audit checklist and TRC’s
draft site restoration plan for Agency review on June 28th. The restoration plan will be
implemented once soil excavation is completed. The plan addresses management of concrete,
grading, and ground cover and tree planting. Details for actual seed mix and tree species
composition are pending.

2.0 Status/Results of Sampling, Tests, and Other Data
None to report.
3.0 Actions Scheduled for Next Month

e Continue coordination and planning for the RD/RA.

o Finalize SAP.

e Review the draft Consent Decree.

4.0 Modification or Delays Encountered or Anticipated

None to report.
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5.0 Other Significant Activities
None to report.

6.0 Personnel Changes

None to report.
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PCB OPERABLE UNIT
1.0 Actions toward Achieving Compliance

Operations and Maintenance

Maintenance repairs were completed on June 8" to address the system shut-down which
occurred on May 31% due to low pressure. The repairs consisted of replacement of the pump.
Operations and monitoring for the Plume One pump and treatment system continued. The
average flow through the system for the month was 3.2 gallons per minute. No PCBs were
detected in the effluent. Wastes generated from operation and maintenance activities (i.e.
groundwater sampling and carbon change out) were shipped off-site for disposal on June 5%.

Plume Two Remedial Design

The consent decree amendment for the Plume Two interim remedy is under review by U.S.
Department of Justice.

2.0 Status/Results of Sampling, Tests, and Other Data
None to report.

3.0 Actions Scheduled for Next Month

The Seventh Annual Report (2018) is being prepared and will be submitted to Schlumberger and
the Agencies.

The QAPP and O&M Plan are being updated to be consistent with the USEPA Uniform Federal
Policy for QAPP and reflect changes in project organization due to shift in responsibilities from
Schlumberger to the FWS.

4.0 Modification or Delays Encountered or Anticipated

None to report.

5.0 Other Significant Activities

None to report.

6.0 Personnel Changes

None to report.



